COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/09/2007

ESTIMATE SUMMARY 14:11:21
CONTID: C15106 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15106-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 326.( DAYS TIME ALLOW: 7/31/20( FIXED COMPLETION DAT
Timber Bridge North of Craig PERCENT TIME: 78.74 ORIG TIME ALLOW: 7/31/20( FIXED COMPLETION DAT
PROJECT NO: BR 0132-016
Timber Bridge North of Craig
NAME OF ROAD: 013B
PROJECT COUNTIES: MOFFAT
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 05/04/2007 DATE TIME STARTED 06/13/2006
P.O. BOX 1330 DATE LET 05/18/2006 DATE WORK BEGAN
DATE AWARDED 05/30/2006 DATE TIME STOPPED 05/09/2007
DATE CONTRACT EXECUTED 06/13/2006 DATE ACCEPTED 05/09/2007
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 06/13/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,278,756.76 PARTICIPATING $ 1,274,508.40 S 69,992.55
AWARD PROJECT AMT: $  1,283,480.13 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.67% TOTAL EARNINGS 1,274,508.40 69,992.55
FUNDS AVAILABLE: $ 4,248.36 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,274,508.40 69,992.55
TOTAL CLAIMS: $ 0.00 RETAINAGE -19,252.20 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,255,256.20 69,992.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,255,256.20 69,992.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 69,992.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00090
0015 202-00220
0020 202-00240
0025 202-00250
0030 202-00400
0035 202-00810
0040 202-01000
0045 202-05026
0050 202-06000
0055 203-00060

C15106
15106-BID
BR 0132-016
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT
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REMOVAL OF BRIDGE

REMOVAL OF GROUND SIGN

REMOVAL OF FENCE

SAWING ASPHALT MATERIAL

(6 INCH)

REMOVAL OF DETOUR

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006
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CONTID: C15106 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15106-BID ESTIMATE RUN 05/09/2007
PROJECT : BR 0132-016 ESTIMATE NO: 0006 14:11:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 1.000 0.000
HOUR 1.000 143.75
143.75000 1.000 143.75
0065 207-00205 TOPSOIL 430.000 205.000
cY 225.000 1,811.25
8.05000 430.000 3,461.50
0070 207-00305 WETLAND TOPSOIL 28.000 0.000
(3¢ 28.000 644.00
23.00000 28.000 644.00
0075 208-00005 EROSION LOG 2,235.000 745.000
LF 1,490.000 7,283.12
4.88800 2,235.000 10,924.68
0080 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,725.00000 1.000 1,725.00
0085 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.750
L S 0.250 1,437.50
5,750.00000 1.000 5,750.00
0090 212-00006 *SEEDING (NATIVE) 3.000 0.000
ACRE 3.000 1,162.35
387.45000 3.000 1,162.35
0095 212-00028 *SEEDING (WETLANDS) 0.500 0.000
ACRE 0.500 287.50
575.00000 0.500 287.50
0100 213-00003 *MULCHING (WEED FREE) 3.000 0.000
ACRE 3.000 2,970.45
990.15000 3.000 2,970.45
0105 213-00061 *MULCH TACKIFIER 360.000 0.000
LB 360.000 1,350.00
3.75000 360.000 1,350.00
0110 214-01015 WILLOW CUTTINGS 20.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00



CONTID: C15106 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15106-BID ESTIMATE RUN 05/09/2007
PROJECT: BR 0132-016 ESTIMATE NO: 0006 14:11:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) 731.000 0.000
SY 731.000 5,255.89
7.19000 731.000 5,255.89
0120 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
84.00000 0.000 0.00
0125 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 1.000
L s 0.000 0.00
6,300.00000 1.000 6,300.00
0130 250-00110 *HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
94.50000 0.000 0.00
0135 250-00120 *MATERIAL SAMPLING AND DELIVERY 2.000 2.000
EACH 0.000 0.00
525.00000 2.000 1,050.00
0140 304-03000 AGGREGATE BASE COURSE (CLASS 3) 2,542.000 2,542.000
TON 0.000 0.00
13.11000 2,542.000 33,325.62
0145 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,964.970 2,964.970
TON 0.000 0.00
14.26000 2,964.970 42,280.47
0150 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 1,451.670 1,451.670
TON 0.000 0.00
78.75000 1,451.670 114,319.01
0155 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 35.030 35.030
TON 0.000 0.00
367.50000 35.030 12,873.53
0160 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 48.740 48.740
TON 0.000 0.00
577.50000 48.740 28,147.35
0165 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 234.000 234.000
GAL 0.000 0.00

10.50000 234.000 2,457.00



CONTID: C15106 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15106-BID ESTIMATE RUN 05/09/2007
PROJECT: BR 0132-016 ESTIMATE NO: 0006 14:11:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 411-10300  *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
10.50000 0.000 0.00
0175 420-00101  GEOTEXTILE (EROSION CONTROL) (CLASS B) 93.000 93.300
sy -0.300 -0.86
2.88000 93.000 267.84
0180 607-00005  END POST 9.000 0.000
EACH 9.000 1,757.70
195.30000 9.000 1,757.70
0185 607-00010  CORNER AND LINE BRACE POST 9.000 0.000
EACH 9.000 2,031.75
225.75000 9.000 2,031.75
0190 607-01100  FENCE BARBED WIRE WITH TREATED WOODEN POSTS 1,474.000 0.000
LF 1,474.000 5,416.95
3.67500 1,474.000 5,416.95
0195 612-00001  DELINEATOR (TYPE I) 9.000 8.000
EACH 1.000 15.75
15.75000 9.000 141.75
0200 612-00003  DELINEATOR (TYPE III) 6.000 4.000
EACH 0.000 0.00
21.00000 4.000 84.00
0205 614-00012  SIGN PANEL (CLASS II) 0.000 0.000
SF 0.000 0.00
23.10000 0.000 0.00
0210 617-03010  DETOUR CULVERT PIPE 200.000 200.000
LF 0.000 0.00
131.25000 200.000 26,250.00
0215 625-00000  CONSTRUCTION SURVEYING 1.000 0.783
Ls 0.217 3,417.75
15,750.00000 1.000 15,750.00
0220 626-00001  *MOBILIZATION (WITH AUTOPAY) 0.000 0.000
Ls 0.000 0.00

133,418.80000 0.000 0.00



CONTID: C15106 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 15106-BID ESTIMATE RUN 05/09/2007
PROJECT: BR 0132-016 ESTIMATE NO: 0006 14:11:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0221 626-00000 MOBILIZATION 0.750 0.646
LS 0.104 13,875.56
133,418.80000 0.750 100,064.10
0225 627-00001 *PAVEMENT MARKING PAINT 36.000 36.000
GAL 0.000 0.00
105.00000 36.000 3,780.00
0230 629-01002 SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0235 630-00000 *FLAGGING 1,416.500 1,382.500
HOUR 34.000 785.40
23.10000 1,416.500 32,721.15
0240 630-00007 *TRAFFIC CONTROL INSPECTION 82.000 62.000
DAY 20.000 2,100.00
105.00000 82.000 8,610.00
0245 630-00012 *TRAFFIC CONTROL MANAGEMENT 88.000 82.000
DAY 6.000 3,402.00
567.00000 88.000 49,896.00
0250 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 3.600
EACH 0.400 12.60
31.50000 4.000 126.00
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400
EACH 0.600 18.90
31.50000 6.000 189.00
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 17.100
EACH 1.900 59.85
31.50000 19.000 598.50
0265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800
EACH 1.200 37.80
31.50000 12.000 378.00
0270 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 1,050.00
5,250.00000 2.000 10,500.00



CONTID: C15106 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 15106-BID ESTIMATE RUN 05/09/2007
PROJECT: BR 0132-016 ESTIMATE NO: 0006 14:11:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 630-80360 *DRUM CHANNELIZING DEVICE 40.000 36.000
EACH 4.000 126.00
31.50000 40.000 1,260.00
0280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600
EACH 0.400 12.60
31.50000 4.000 126.00
0285 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 9.000
EACH 1.000 31.50
31.50000 10.000 315.00
0290 630-80370 CONCRETE BARRIER (TEMPORARY) 720.000 648.000
LF 72.000 2,980.80
41.40000 720.000 29,808.00
0295 630-80380 *TRAFFIC CONE 20.000 18.000
EACH 2.000 10.50
5.25000 20.000 105.00
0305 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0310 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70025 F/A QUALITY INCENTIVE PAYMENT -1,243.400 -3,643.400
F A -70.000 -70.00
1.00000 -3,713.400 -3,713.40
0330 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C15106 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 15106-BID ESTIMATE RUN 05/09/2007
PROJECT : BR 0132-016 ESTIMATE NO: 0006 14:11:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0505 700-70035 F/A REVISION OF STANDARD S-630-1 DATED 4/5/06 CO #3 660.000 660.000
F A 0.000 0.00
1.00000 660.000 660.00
CAT 0200 CURRENT AMT 835,173.46 $ 65,418.99 % 831,886.46
CAT NO0201 ROADWAY (OAK CREEK)
0335 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,725.00000 1.000 1,725.00
0340 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
4.46000 0.000 0.00
0345 626-00001 *MOBILIZATION (WITH AUTOPAY) 0.000 0.000
L S 0.000 0.00
133,418.80000 0.000 0.00
0346 626-00000 MOBILIZATION 0.250 0.215
L S 0.035 4,669.66
133,418.80000 0.250 33,354.70
0350 630-00000 *FLAGGING 151.500 149.500
HOUR 2.000 46.20
23.10000 151.500 3,499.65
0355 630-00007 *TRAFFIC CONTROL INSPECTION 66.000 66.000
DAY 0.000 0.00
105.00000 66.000 6,930.00
0360 630-00012 *TRAFFIC CONTROL MANAGEMENT 13.000 13.000
DAY 0.000 0.00
567.00000 13.000 7,371.00
0365 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 3.600
EACH 0.400 12.60
31.50000 4.000 126.00
0370 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800
EACH 0.200 6.30
31.50000 2.000 63.00
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PCN: 15106-BID ESTIMATE RUN 05/09/2007
PROJECT: BR 0132-016 ESTIMATE NO: 0006 14:11:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY (OAK CREEK)
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 19.800
EACH 2.200 69.30
31.50000 22.000 693.00
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 14.400
EACH 1.600 50.40
31.50000 16.000 504.00
0385 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.800 25.20
31.50000 8.000 252.00
0400 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 18.000
EACH 2.000 63.00
31.50000 20.000 630.00
0405 630-80370 CONCRETE BARRIER (TEMPORARY) 120.000 108.000
LF 12.000 496.80
41.40000 120.000 4,968.00
0410 630-80380 *TRAFFIC CONE 20.000 18.000
EACH 2.000 10.50
5.25000 20.000 105.00
0415 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
31,500.00000 2.000 63,000.00
CAT 0201 CURRENT AMT 123,221.35 $ 5,449.96 $ 123,221.35
CAT NO0300 STRUCTURES
0420 206-00000 STRUCTURE EXCAVATION 563.000 563.000
cYy -22.000 -328.90
14.95000 541.000 8,087.95
0425 206-00100 STRUCTURE BACKFILL (CLASS 1) 706.000 706.000
cY -22.000 -632.50
28.75000 684.000 19,665.00
0430 601-03030 *CONCRETE CLASS D (BOX CULVERT) 435.000 435.000
cy 0.000 0.00
288.75000 435.000 125,606.25
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PCN: 15106-BID ESTIMATE RUN 05/09/2007
PROJECT: BR 0132-016 ESTIMATE NO: 0006 14:11:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0435 602-00000 *REINFORCING STEEL 71,641.000 71,641.000
1B 0.000 0.00
0.95000 71,641.000 68,058.95
CAT 0300 CURRENT AMT $ 222,379.55 s -961.40$ 221,418.15

CAT NO0301 STRUCTURE (OAK CREEK)

0440 202-00200 REMOVAL OF SIDEWALK 101.000 101.000
sy 0.000 0.00
62.10000 101.000 6,272.10
0445 202-00425 REMOVAL OF BRIDGE RAILING 155.000 155.000
LF 0.000 0.00
31.62000 155.000 4,901.10
0450 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.633 1.633
LS 0.000 0.00
3,150.00000 1.633 5,143.95
0455 202-05100 SANDBLASTING REINFORCING STEEL 6.000 6.000
SY 0.000 0.00
157.50000 6.000 945.00
0460 509-00000 STRUCTURAL STEEL 212.000 212.000
1B 0.000 0.00
12.60000 212.000 2,671.20
0465 515-00400 CONCRETE SEALER 153.000 153.000
SY 0.000 0.00
5.25000 153.000 803.25
0470 601-03040 *CONCRETE CLASS D (BRIDGE) 16.000 16.000
cy 0.000 0.00
787.50000 16.000 12,600.00
0475 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,220.000 2,220.000
1B 0.000 0.00
1.26000 2,220.000 2,797.20
0480 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 159.000 159.000
LF 0.000 0.00

155.40000 159.000 24,708.60
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PCN: 15106-BID ESTIMATE RUN 05/09/2007
PROJECT: BR 0132-016 ESTIMATE NO: 0006 14:11:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE (OAK CREEK)

0485 641-10050 *SHOTCRETE CLASS 1 5.000 4.900
SY 0.100 85.00
850.00000 5.000 4,250.00
CAT 0301 CURRENT AMT $ 65,092.40 $ 85.00 % 65,092.40

CAT NO0400 CONSTRUCTION ENGINEERING

0490 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,375.00000 1.000 14,375.00
0495 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,375.00000 1.000 14,375.00
0500 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,070.00000 2.000 4,140.00
CAT 0400 CURRENT AMT $ 32,890.00 $ 0.00$ 32,890.00

PROJECT TOTAL CURRENT AMT § 1,278,756.76 $ 69,992.55 % 1,274,508.36



